WASTEWATER PROJECT UPDATE

Town of North East
Erin K. Moore, P.E., Tighe & Bond

Tighe&Bond
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PROJECT COSTS

« Capital Costs

Item Cost Village Town

Escalated Construction Cost $ 9,476,000 $7,486,000 $1,990,000
Contingency, Engineering & Legal $ 4,354,000 $3,389,000 $965,000
Estimated Total Project Cost: $13,830,000 $10,875,000 $2,955,000

* Annual Operation & Maintenance Costs
- $144,000
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PROJECT FINANCING

* Operation & Maintenance

- All fees based upon 225 GPD increments
- Commercial usage rate: $788 per year

* Total Fee

Annual Capital Annual O&M Total Annual Total Monthly
User Cost (BU) Cost @225 gpd Cost Cost
Small Commercial
(2 BU) $ 1,575 $788 $2,363 $196.95
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NEXT STEPS
* Funding

- Finalize EPA funding reimbursement process
- Engineering Final Design Contract Acknowledged by Town
— Close on NYSEFC Funding
- Nearing completed list of “Missing ltems”
- Continued Application Efforts to Other Sources
* Engineering Design
— Preliminary Design Complete
- House to House Investigations
- Survey

- Geotechnical Investigations

- Final Design
- $612,200 — Will be not to proceed until funding reimbursement finalized

« Construction
- Design Complete 1 year from Authorization to Proceed Assume by April 2026

- Construction Complete Spring 2028
e ————— - Tighe&Bond






